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January 10, 2022 

To: Mayor Joel T.S. Greer 

 Members of the City Council 

 

 

From: Jay C. Koch, P.E. 
 Civil Engineer II  

Re: SMW17001 4th St and Meadow Ln Storm Sewer Improvements – Vieth 
Construction Corporation for an increase of $2,300.00 and Time Extension of 70 days. 

Policy Issue:  City policy requires approval of all Change Orders exceeding $25,000 

Recommendation:  Staff recommends approval of the Change Order as submitted. 
The time extension request will start as soon as construction starts up again in the 
spring. We would anticipate startup not later than April 12, 2022 thus the change order 
dates reflect this. The change order will adjusted based on the date when construction 
starts in the spring. 

Background: The attached change order addresses modifications to three (3) storm 
sewer inlets due to the locations of utilities. The time extension is for 70 days due to 
utility delays. The letter from Vieth Construction attached to change order #3 explains 
the delays and corresponding days. The costs and additional days are acceptable to the 
staff. 

Budget Impact:  The project has sufficient funds for this change order. 

 
Attachment:  Change Order #3 
 
cc: Jessica Kinser, City Administrator 
 

 


